Processes in kitchen and 
bathroom projects
Processes in K&B projects – Section 2 Assignment: Project schedule
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Supporting: LMFKB3001A Identify processes in kitchen and bathroom projects 

Section 2 Assignment: Project schedule
	Name
	
	Date
	


Instructions

Develop a project schedule for a kitchen renovation project. Use the information shown on the Assignment 2 page of the website to get all the details you’ll need, including the trades, tasks involved and number of hours required. Day 1 of Week 1 is already done for you.

Add as many rows to this table as you need.

You may submit the assignment to your trainer either by:

· printing out a hard copy and posting it in the mail

· saving the file electronically and sending it as an email attachment.


Project schedule

	Day
	Tradesperson 
	Task 
	Start 
	Finish
	Hours

	WEEK 1

	Monday
	Carpenter 
	Prepare the work area, remove old kitchen cabinets and floor covering, remove wall and ceiling sheeting 
	7.00 am
	4.00 pm
	8  (plus 
1 hr for breaks)

	
	Electrician

	Terminate power and look at scope of the job
	9.00 am
	10.30 am
	1.5

	
	Plumber
	Terminate water and look at scope of the job

	10.00 am
	11.30 am
	1.5

	Tuesday


	
	
	
	
	

	Wednes-day


	
	
	
	
	

	Thursday


	
	
	
	
	

	Friday


	
	
	
	
	

	Saturday


	
	
	
	
	

	WEEK 2

	Monday
	
	
	
	
	


Add more rows as required
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